



## Deliverable D-22

### Monthly Progress Report

Customer	:	ESA
Author	:	Met.no
STARS Contract number	:	22644/09/NL/CT
Document Reference	:	STARS_D22_April_11
Version	:	1.0
Date of Issue	:	17 May 2011
Category	:	A

Prepared by (met.no)	:	Øyvind Saetra STARS Project Manager	
Accepted by (ESA)	:	Technical Officer	no

## AMENDMENT HISTORY

<b>Version</b>	<b>Date</b>	<b>Change Description</b>	<b>Author</b>
1.0	17/05/2011	Report April. 2011 to ESA	Øyvind Saetra

## DISTRIBUTION

<b>Name</b>	<b>Role</b>	<b>Company</b>
Craig Donlon	Scientific Officer	ESA

## **EXECUTIVE SUMMARY**

This is the project summary covering the progress in April 2011. All deliverables in for STARS phase has now been uploaded to the STARS web page. Deliverables D4 and D10a, the STARS-DAT data set, has been delivered to ESA on disk. This concludes phase 1 of the STARS project.

## Contents

<u>Contents.....</u>	<u>4</u>
<u>INTRODUCTION.....</u>	<u>5</u>
<u>Purpose and Scope.....</u>	<u>5</u>
<u>Document Structure.....</u>	<u>5</u>
<u>Referenced Documents.....</u>	<u>5</u>
<u>PROJECT OVERVIEW.....</u>	<u>6</u>
<u>PROGRESS ON MAJOR TASKS AND PERIOD.....</u>	<u>7</u>
<u>Task 1: Management (Ongoing through the whole project).....</u>	<u>7</u>
<u>Task 2: Preliminary Analysis (100% completed).....</u>	<u>7</u>
<u>Task 3: STARS data set (100% completed).....</u>	<u>7</u>
<u>4: Identify polar lows in the STARS data set (100%completed).....</u>	<u>7</u>
<u>Task 5: Develop a Polar Low Indicator (PLI) (100% completed).....</u>	<u>7</u>
<u>Task 6: Coupled model description (100% completed).....</u>	<u>8</u>
<u>MANAGEMENT.....</u>	<u>9</u>
<u>Invoices.....</u>	<u>9</u>
<u>Action Database.....</u>	<u>9</u>
<u>Status of Deliverables.....</u>	<u>10</u>
<u>Status of Milestones.....</u>	<u>10</u>
<u>Status of Travel Expenditure.....</u>	<u>11</u>
<u>Risk Analysis.....</u>	<u>11</u>

# INTRODUCTION

## ***Purpose and Scope***

This is the Progress Report for the STARS project and forms deliverable D-22 of the project documents. The purpose of the report is to provide a monthly update of the project activities and progress over each elapsed reporting period and a project plan of the activities for the following month.

This STARS progress report the elapsed period from 1 to 30 April 2011. The plan summarises the nine tasks described in the Project Management Plan (D-21), management activities, status of deliverables, milestones and travel, risk analysis, problem areas and activities to be performed in the coming months.

## ***Document Structure***

The information within this document is structured as follows:

- Section 1: This introduction
- Section 2: Provides an overview of the project
- Section 3: Progress, problems and forthcoming activities for all major work packages
- Section 4: A summary of the management activities addressing contractual and financial aspects, status of deliverables, milestones and travel expenditure, actions and risks

## ***Referenced Documents***

<b>ID</b>	<b>Title</b>	<b>Reference</b>	<b>Version</b>	<b>Date</b>
SOW	Sea Surface Temperature and Altimeter Synergy	EOP-SM/1900/CD-cd	1.0 Rev 2	23/02/2009
D-21	STARS Project Management Plan			
D-1	STARS web portal		1.0	29/09/2009
D-23	STARS Action Database			03/09/2009
D-2	STARS Literature review		1.0	14/04/2009
D-3	STARS Scientific analysis Plan			
D-4	STARS-DAT v10			

## PROJECT OVERVIEW

The main objective of the STARS project is to investigate possible ocean surface warming by strong winds from polar lows using an extensive satellite data set. In the first phase of the project, the STARS data set will be built and used to investigate each polar low event over a five year period and use the satellite data to detect any possible ocean atmosphere interaction incidents. In addition, a coupled atmosphere-ocean model will be designed. The purpose of the coupled system is to simulate polar low events and to investigate how the ocean and atmosphere interacts.

In the second phase, the coupled model system will be implemented and used for polar low simulations. A verification study of the coupled system behaviour will then be carried out. Basically, the scientific investigation will consist of two categories of simulations. First, short term forecasts will be conducted over selected polar low events to investigate the impact on the atmospheric circulation, such as the polar low intensity. The second part consists of long term ocean circulation simulations to investigate the longer term ocean response to polar low events.

The oceanic response to hurricanes has long been recognised (Price, 1983; Sanford et al., 1987; Brink, 1989). Strong turbulent mixing entrainment of cold waters from deep layers leads to a cooling of the sea-surface. This rapid surface cooling reduces the surface fluxes and inhibits further hurricane intensification. When hurricanes moves over deep cores of warm waters, such as the Loop Current in the Gulf of Mexico, or warm core rings this surface cooling is strongly reduced. The warm water will then act to insulate the entrainment of cold waters from even deeper layers (Hong et al., 2000; Shay et al., 2000). In such cases, strong hurricane intensification has been observed. In 2005, Katrina intensified into a category 5 hurricane as it entered the warm Gulf of Mexico (Kafatos et al., 2006).

The ocean surface warming reported by Saetra et al. (2008) has only been observed by microwave satellite data. During cold air outbreaks the ubiquitous cumulus convection prevents the sea-surface to be observed by infrared sensors (IR) such as AATSR, AVHRR and MODIS. However, verification of such ocean response to polar lows is urgent. Here, we propose to use altimeter combined with SST products from both microwave and infrared sensors to investigate possible surface warming in connection with polar lows. As the altimeter measures the surface anomaly (SLA) this can be related to the ocean heat content.

The main scientific questions to be addressed are:

- Can satellite IR observations in combination with altimeter be used to detect possible sea-surface warming caused by strong winds under polar low events?
- Can we identify a Polar Low Indicator based on satellite data that could be a useful tool for polar low forecasting?
- Can the forecasting of polar lows be improved by introducing coupled atmosphere ocean models?
- Does the strong turbulent mixing induced by polar lows have an anomalously strong impact on the cooling of the North Atlantic Current?

## **PROGRESS ON MAJOR TASKS AND PERIOD**

### ***Task 1: Management (Ongoing through the whole project)***

The management task runs through the whole project and covers both phase 1 and phase 2. This will continue after the mid-term review

### ***Task 2: Preliminary Analysis (100% completed)***

The task is completed.

*Status deliverables (Amount of work completed in percent):*

D-2 (REP-1): 100%

D-3 (SAP): 100%

### ***Task 3: STARS data set (100% completed)***

Task is completed.

*Status deliverables (Amount of work completed in percent):*

D-4 (STARS-DAT v1.0): 100%

D-5 (STARS-DAT-DB v1.0): 100%

D-6 (STARS-DAT-UM v1.0): 100%

D-10 (Updated STARS-DAT database): 100%

### ***4: Identify polar lows in the STARS data set (100% completed)***

Task is completed.

*Status deliverables (Amount of work completed in percent):*

D-7 (REP-2): 100%

### ***Task 5: Develop a Polar Low Indicator (PLI) (100% completed)***

Task is completed.

*Status deliverables (Amount of work completed in percent):*

D-8 (ATBD): 100%

## **Task 6: Coupled model description (100% completed)**

The task is completed

*Status deliverables (Amount of work completed in percent):*

D-11 (NS-MODEL-DD): 100%



## MANAGEMENT

### *Invoices*

Milestone	Schedule date			
		Payment	Invoice to ESA	Payment Reviewed
<b>ADVANCE PAYMENT: upon signature of the Contract by both Parties</b>	September 2009	24.000	yes	yes
<b>PROGRESS PAYMENT: Upon successful completion of phase 1 and acceptance of all related deliverables by the Agency</b>	December 2010	96.000	no	no
<b>ADVANCE PAYMENT: Upon written authorization to proceed with phase 2</b>	January 2011	16.000	no	no
<b>PROGRESS PAYMENT: Upon the acceptance by the agency of</b> <b>D-12 NS-MODEL-SAD</b> <b>D-13 NS-MODEL-OM</b> <b>D-14 TEST DATA SET</b>	October 2011	20.000	no	no
<b>FINAL SETTLEMENT: Upon satisfactory completion of all obligations, including the ones relating to Appendix 5 on statement of inventions and inventory, and acceptance by ESA of all deliverables</b>	May 2011	144.000	no	no
<b>Totals</b>		300.000	no	no

### *Action Database*

Action Ref	Action	Actionee	Actioner	Target Date	Status	Date Closed
	Invoice ESA	ØS				03.10.09
	Make web page visible to technical officers	SE				03.10.09


### **Status of Deliverables**

The following contractual deliverables have been submitted to ESA during September 2009.

Doc Ref	Doc Title	Delivery Date	Status
STARS D-1	STARS Web page	15/09/2009	Approval
STARS D-2	Literature review	14/04/2010	Waiting approval
STARS D-3	Scientific analysis Plan	26/05/2010	Waiting approval
STARS D-7	Rep 2	30/07/2010	In progress (delayed)

Each document will be submitted to ESA for approval. Upon confirmation from ESA that the deliverables are satisfactory, the status shall be updated to accepted.

### **Status of Milestones**

Milestone meetings are planned at vital points throughout the project lifetime. The status of these meetings to date is as follows.

Name	Date	Venue	Purpose	Status
KO	03/09/2009	Met.no	Kick-off meeting	Completed
PM	20/02/2010	Met.no	Progress meeting	Completed

PM	27/05/2010	Met.no	Progress meeting	Completed
PM	10/10/2010	Met.no	Progress meeting	Cpmlpeted

### ***Status of Travel Expenditure***

One journey to Tromsø to cooperate with the polar low forecasters on the polar low list..

### ***Risk Analysis***

The table below shows the most probable risks and issues identified to date.

ID	Type	Risk title and Description	Probability	Impact	Duration	Mitigation Strategy