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Activity Report S2.5.2  Period: 1.2.2007 - 31.1.2008
Subtask title: Interfacing to ECOOP Data Management system
Lead partner: MET-NO (met.no)
Partners: AZTI-Tecnalia, BSH, MHI, RIKZ, SMHI
Duration: 01/05/2007 - 31/01/2009
Summary

Subtask S2.5.2 has been “In progress” for nine months, which corresponds to the last nine months of the reporting period. During this period, the effort expended has been modest and somewhat less than planned. The main activities have been the development of the ECOOP River Station Lists, which constitute deliverable D2.5.2.1, and orientation about development of the ECOOP Data Management System. 
The work in S2.5.1 is organized along a regional axis, with partners from each of the EuroGOOS ROOS’s (Regional Operational Oceanographic Systems) acting as regional coordinators and liaisons to their ROOS’s, as shown in the following table:

	ROOS
	Region covered
	Responsible partner

	NOOS
	Northwest European Shelf seas
	RIKZ

	BOOS
	Baltic Sea
	SMHI

	IBI-ROOS
	Atlantic coasts of the Iberian Peninsula, Bay of Biscay and Ireland
	AZTI-Tecnalia

	Black Sea GOOS
	Black Sea
	MHI

	MED-GOOS
	Mediterranean Sea
	-


Table 1: Regional responsibilities in subtask S2.5.2
A notable gap is the Mediterranean Sea region, where no partner from MED-GOOS was forthcoming in the contract negotiations and no volunteer has been found during the first project year. 

The River Station Lists are selected subsets of entries in the ECOOP River Data Catalogues, developed in S2.5.1 as digital spreadsheets. They contain selected sources of data that have first priority for inclusion in the EDMS. Selection is based on a number of criteria such as discharge size, potential data availability, etc. Compilation of the River Station Lists is not complete for all regions, and should continue with further revisions through to the end of the subtask; this is detailed in a separate Deviation Report.
Familiarisation with the EDMS has started, with partner BSH acting as liaison with Task T2.2 “Establish a data management system to deliver real time and near real time data in an optimal and cost-effective mode.” In connection with development of the River Data Catalogues and the River Station Lists, some effort has already been made to clarify data policy issues within the various regions and to define data transfer procedures from specific data providers. In addition, a candidate data format, defined by the GRDC (see http://grdc.bafg.de/servlet/is/6678/), has been identified.
Deliverables in reporting period:
	No.
	Title
	Responsible
	Due date
	Delivery date (actual / expected)

	D2.5.2.1
	ECOOP Regional River Station Lists (as digital spreadsheets)
	MET-NO
	31.01.2008
	V0.5: 31.01.2008
V1: 31.01.2009


Dissemination and outreach activities:
· None in period
Norwegian Meteorological Institute (MET-NO)
In the reporting period, the main met.no activities include:
· Preparation of criteria for selection of stations in the River Data Lists.

· Contribution to NOOS River Data List – Norwegian data sources.

· Interim MED-GOOS River Data List, based on solicited information from ECOOP partners and others.

· Contributions to Deliverable D2.5.2.1 and coordination of its draft V0.5.
· Search for candidate data formats for exchanging river discharge data.

· Subtask leadership

Fundacion AZTI - AZTI Fundazioa (AZTI-Tecnalia)
In the reporting period, the main AZTI-Tecnalia activities include:

· Identification of candidate stations for the IBI-ROOS River Station List.. 
· Development of IBI-ROOS River Station List, the regional contribution to Deliverable D2.5.2.1.
Federal Maritime and Hydrographic Agency (BSH)
In the reporting period, the main BSH activities include:

· Liaison with ECOOP Data Management System (EDMS) development team (T2.2).
Marine Hydrophysical Institute (MHI)
In the reporting period, the main MHI activities include:

· Screening of public historical river run-off data and available products for the Black Sea coast. The result is a list of principal rivers discharge to fill the gaps in historical time-series data.  
· Begin overview of public data for selection as an initial set of data for project. 
· Study data formats.
· Start establishment of quality control procedures for the data flow, including testing of the QC of metadata quality checks and discharge data quality. 
· Preliminary study of data exchange requirements in regional association.
· Development of Black Sea GOOS River Station List, the regional contribution to Deliverable D2.5.2.1.
National Institute for Coastal and Marine Management (RIKZ)

In the reporting period, the main RIKZ activities include:

· Initial identification of candidate stations for the NOOS River Station List. 
· Development of NOOS River Station List, the regional contribution to Deliverable D2.5.2.1.
· Due to the enormous reorganisation within Rijkswaterstaat during the last (and this) year, the contribution of RIKZ in general has been less than was foreseen from the beginning.
Swedish Meteorological and Hydrological Institute (SMHI)

In the reporting period, the main SMHI activities include:

· Identification of candidate stations for the BOOS River Station List.
· Development of BOOS River Station List, the regional contribution to Deliverable D2.5.2.1.
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