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Activity Report S2.5.3  Period: 1.2.2007 - 31.1.2008
Subtask title: Implementation of initial data sets in ECOOP Data Management System
Lead partner: MET-NO (met.no)
Partners: AZTI-Tecnalia, BSH, MHI, RIKZ, SMHI
Duration: 01/01/2008 - 31/01/2010
Summary

Subtask S2.5.3 has only been “In progress” for one month, which corresponds to the last month of the reporting period. During this short period, progress toward the subtask aims has just started. The main activity now and in the immediate future is specification of the initial NRT data sets from each region that will be used to implement and test the interfacing to the EDMS. 
Deliverables in reporting period:
· None in period
Dissemination and outreach activities:
· None in period
Norwegian Meteorological Institute (MET-NO)
In the reporting period, the main met.no activities include:
· Contribution to NOOS list of initial NRT stations – Norwegian data sources.

· Subtask leadership

Fundacion AZTI - AZTI Fundazioa (AZTI-Tecnalia)
In the reporting period, the main AZTI-Tecnalia activities include:

· Begin preparation of IBI-ROOS list of initial NRT stations.
Federal Maritime and Hydrographic Agency (BSH)
In the reporting period, the main BSH activities include:

Marine Hydrophysical Institute (MHI)
· Begin preparation of Black Sea GOOS list of initial NRT stations.

National Institute for Coastal and Marine Management (RIKZ)

· Begin preparation of NOOS list of initial NRT stations.

Swedish Meteorological and Hydrological Institute (SMHI)

· Begin preparation of BOOS list of initial NRT stations.
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