

# WP1

## **Deliverables delayed:**

- D1.42 - Monthly evolution of the FDD integrated all over the Arctic and redistributed over subarctic areas for each year (UPMC-LOCEAN) – due date: 31 March 2013  
(?)
- D1.21 - Assessment of the accuracy of OSI SAF ice products (Met.no)  
(début mars)
- D1.31 - Report on historical analysis of change in Russian Arctic ocean conditions 1920/40 versus 1990/2010 (SIO)

# WP2

## **Deliverables delayed:**

- D2.31 - Infrastructure needs according to AMSA and other investigations (UCAM) – due date: 31 July 2013

## **Deliverables expected by 28 February 2014:**

- D2.13 - Recent ice conditions in the Arctic + recommended navigation routes (AARI)
- D2.16 - Report presenting results of ICEROUTE calculations of traveling time for different scenarios and routes on NSR and NWSR in past, present, and future (HSVA)
- D2.45 - Modelling, measuring and mitigating noise pollution in the Arctic (UPC)
- D2.53 - Threat by icebergs and ice massifs to Arctic Shipping (NBC)
- D2.61 - Socio-economic costs and benefits of Arctic transport (ESRI)

# WP3

## **Deliverables delayed:**

- D3.41 - Economic settings, societal and cultural priorities in the fishery and aquaculture sectors Past and present impact of biophysical changes on fisheries (UoL) – due date: 30 August 2013

# WP4

## **Deliverables delayed:**

- D4.54 - Identification of ecologically vulnerable areas (UPC) – Due date: 31 March 2013
- D4.55 - Report on the ocean properties of the Barents Sea region (UPMC) – Due date: 31 August 2013

# WP6

## **Deliverables delayed:**

- D6.25 – Dedicated Policy Brief (UPMC)
- D6.254 - Stakeholders'workshop (UoL)

## **Deliverables expected by 28 February 2014:**

- D6.218 - Newsletter quarterly issue 8 (UPMC)
- D6.25 – Dedicated Policy Brief (UPMC)