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Activity Report T2.5  Period: 1.2.2007 - 31.1.2008
Task title: Establish a pan-EU data base for river run-off
Lead partner: MET-NO (met.no)
Partners: AZTI-Tecnalia, BSH, MHI, RIKZ, SMHI
Duration: 01/02/2007 - 31/01/2010
Summary

Task T2.5 consists of three subtasks, as summarized in . 
	Subtask
	Title
	Duration
	Partners

	S2.5.1
	Assessment of existing river run-off data
	01/02/2007 – 31/01/2008
	MET-NO, AZTI-Tecnalia, BSH, MHI, RIKZ, SMHI

	S2.5.2
	Interfacing to ECOOP Data Management system
	01/05/2007 – 31/01/2009
	MET-NO, AZTI-Tecnalia, BSH, MHI, RIKZ, SMHI

	S2.5.3
	Implementation of initial data sets in ECOOP Data Management System
	01/01/2008 – 31/01/2010
	MET-NO, AZTI-Tecnalia, BSH, MHI, RIKZ, SMHI


In this period, the partners’ work has been focussed primarily on building two assessment products: 

1. The regional ECOOP River Data Catalogues. The purpose of the Catalogues is to provide an overview of all data sources that could potentially be of value to coastal ocean modelling and operational monitoring and forecasting.

2. The ECOOP River Station Lists. The Lists are selected subsets of the Catalogue entries containing sources of data that have first priority for inclusion in the ECOOP DBMS. Selection is based on a number of criteria such as discharge size, potential data availability, etc.

This work is not complete for all regions, and should continue beyond the planned deadline for the V1 deliverables; this is detailed in a separate Deviation Report.
The work in S2.5.1 is organized along a regional axis, with partners from each of the EuroGOOS ROOS’s (Regional Operational Oceanographic Systems) acting as regional coordinators and liaisons to their ROOS’s, as shown in the following table:

	ROOS
	Region covered
	Responsible partner

	NOOS
	Northwest European Shelf seas
	RIKZ

	BOOS
	Baltic Sea
	SMHI

	IBI-ROOS
	Atlantic coasts of the Iberian Peninsula, Bay of Biscay and Ireland
	AZTI-Tecnalia

	Black Sea GOOS
	Black Sea
	MHI

	MED-GOOS
	Mediterranean Sea
	-


Table 1: Regional responsibilities in task T2.5
A notable gap is the Mediterranean Sea region, where no partner from MED-GOOS was forthcoming in the contract negotiations and no volunteer has been found during the first project year. 

An initial version (V0) of the River Data Catalogues was constructed by MET-NO as digital spreadsheets, one spreadsheet file for each ROOS. Starting with initial station metadata extracted from the GRDC (Global Runoff Data Centre, see http://grdc.bafg.de/servlet/is/910/), these files were then revised and enhanced by the respective regional partners, who leveraged local expertise in the ROOS memberships. Revised versions of the River Data Catalogues and River Station Lists have been achieved in all regions, albeit with varying degrees of comprehensiveness.
Focus has been particularly laid on identifying potential sources of near-real time discharge data (volume flux to the sea). In addition, identifying sources of nutrient / pollutant load data and long time series of discharge has been achieved. Important regional differences in the data available and the data requirements for operational oceanography have been uncovered. The data policy issue, i.e., terms for obtaining access to data from the various providers, is being actively addressed. 
For the Mediterranean, MET-NO has built an interim version of the MED River Data Catalogue in the same manner as for the other regions, and upgraded it with other openly available information. MET-NO has also received assistance from N. Pinardi and coworkers at INGV, whose volunteered efforts are gratefully acknowledged.

Work has started on identifying candidate NRT observing stations for initial implementation in the EDMS (cf. T2.2). The aim is to provide data streams from stations in each region for testing. Work has also started to find a suitable data exchange format.
To help coordinate the work and exchange information, an interactive web page (wiki) has been established, hosted by MET-NO (http://ecoop-river.wiki.met.no). The content of the web site is open for viewing by interested parties.  
Deliverables in reporting period:
	No.
	Title
	Responsible
	Due date
	Delivery date (actual / expected)

	D2.5.1.1
	ECOOP Regional River Data Catalogues (as digital spreadsheets)
	MET-NO
	31.01.2008
	V0.5: 31.01.2008
V1: 31.05.2008

	D2.5.2.1
	ECOOP Regional River Station Lists (as digital spreadsheets)
	MET-NO
	31.01.2008
	V0.5: 31.01.2008
V1: 31.01.2009


Dissemination and outreach activities:
· None in period
S2.5.1
In the reporting period, the main activities include:
· An initial version (V0) of the River Data Catalogues was constructed by MET-NO as digital spreadsheets, one spreadsheet file for each ROOS, each file containing separate sheets for each involved country. The V0 Catalogues were loaded with station metadata extracted from the GRDC (Global Runoff Data Centre, see http://grdc.bafg.de/servlet/is/910/). 

· The V0 Catalogue files were submitted to the respective regional partners for revision, enhancement and completion on the basis of local expertise leveraged through the ROOS memberships. 

· Each of the regional partners has made significant revisions and improvements to the V0 Catalogues. Focus has been particularly on obtaining access to discharge data (volume flux to the sea) in near-real-time. However, identifying sources of nutrient / pollutant load data and long time series of discharge are also included. Important regional differences in the data available and the data requirements for operational oceanography have been uncovered. 

· For the Mediterranean, MET-NO has built an interim version of the MED River Data Catalogue in the same manner as for the other regions, and updated it with openly available information. MET-NO has also received assistance from N. Pinardi and coworkers at INGV, whose volunteered efforts are gratefully acknowledged.
· Development of V0.5 of D2.5.1.1 Regional ECOOP River Data Catalogues, with contributions from all the regional partners (cf. Table 1).

S2.5.2 
In the reporting period, the main activities include:

· A set of criteria for selection of stations for the River Data Lists has been defined. 
· Familiarisation with the EDMS has started, with partner BSH acting as liaison with Task T2.2.
· Some effort has been made to clarify data policy issues within the various regions and to define data transfer procedures from specific data providers. 
· A candidate data format, defined by the GRDC (see http://grdc.bafg.de/servlet/is/6678/), has been identified.
· Development of V0.5 of D2.5.2.1 Regional ECOOP River Station Lists, with contributions from all the regional partners (cf. Table 1).
S2.5.3
This subtask started 01.01.2008, which is the final month of the reporting period. The only relevant work done so far is starting on the list of data sources to be included in the initial implementation. 
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